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J.!llWTES OF BOARD OF REGENTS 
MURRAY STATE TEACHERS COLLEGE 
·The Board of Regents of Murray State Teachers College 
met in the office of the President at 4:'00 P. M. Monday, 
March 16, 1936, as per th3 call of the Chairman. Mr. T. H. 
Stokes, Mr. B. L. Trevathan and Dr. c. E. Crume were present. 
Mr. B. L. Trevathan Elected Chairman Pro Tern 
- - - -·--
In the absence of Chairman H. W. Peters and Vice Chairman 
Bunk Gardner, Mr. T. H. Stokes nominated Mr. B. L. Trevathan 
to serve as Chairman Pro Tern of this meeting. Dr. Crume 
seconded the nomination and Mr. B. L. Trevathan was elected 
Chairman Pro Tern. 
Reading ~ Minutes 
·The minutes of February 17, 1936 and March 5, 1936 were 
read, approved and signed. 
Changes in Plans and Specifications· 
Dr. Carr read to the Board a copy of a letter which he 
had written to President James H. Richmond in reference to 
changes in the plans and specifications for the new buildings 
whiCh were recommended by the.Architect, also, the list of 
suggested changes. · 
At this point, Dr. Carr stated to the Board that Dr. 
Richmond had suggested to him over the telephone that, since 
he was unable to be in Murray for this meeting of the Board, 
only such matters in reference to the new buildings as needed 
immediate attention be considered at this meeting and all 
routine business be held over until the next meeting of the 
Board. 
After Dr. Carr had read the entire list of suggested 
changes, Mr. G. Tandy Smith, Jr., Architect, was asked to 
explain the necessity for adding two feet to the length of 
the South end of the swimming pool unit at rear of building. 
Mr. Smith stated that it was understood by all parties when 
the change in tbe heating plant was agreed upon, that it 
would be necessary to make the building two feet longer in 
order to make space far the heating boiler, as is indicated 
in Item 1 of Suggested Changes in Plans and Specifications. 
Mr. W. L. Bruner, Resident ·Engineer Inspector of the 
P. w. A., Who 'Nas also present at the meeting of the Board 
of Regents, was ·asked to give his opinion concerning these 
suggested changes. Mr. Brurier stated that they met his 
approval and that if and When they were approved by the Board 
of Regents, he would recommend that they be approved finally 
by the P .• W. A., which final approval is necessary before any 
changes may be made in the plans and specifications. · 
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Mr. G. Tandy Smith, Jr. advised the Board that the P. W. A. 
instructions provided that recommendations for approved changes 
in plans and specif:tcations should not be made every time any 
single change was desired but that these requests should be 
held up temporarily so that it would be possible to determine 
whether or not other changes would be necessary; and, if so, 
all these changes should be presented for approval at one time 
and avoid a constant flow of requests for approved changes 
in plans and specifications. 
120 
Motion was made by Mr. Stokes that the extension, as 
recommended by the Architect in Item 1 of his suggested changes 
and approved by the Resident Engineer Inspector, be approved 
by the Board of Regents and incorporated in Change Order No. 1 
which is to be submitted to the P. W. A. officials for final 
approval. This motion was seconded by Dr, Crwne, and the roll 
was called on its adoption with the following result: Mr. 
Stokes, aye; Dr. Crwne, aye; Mr. Trevathan, aye. The motion 
was carried unanimously, and Item 1 of the Architect's recom-
mended "changes follows: 
1. Add 2' in length to South end of swimming pool unit at 
rear of building increasing space occupied by filters. 
Omit Pump Room shown on Ground Floor plan and provide 
Filter Alcove alongside of pipe space on West side of 
swimnling pool. This change also includes erection of 
boiler flue. It is necessary that the above change be 
made to acconnnodate heating boiler which is now to be 
installed in this building whereas in the original 
plan it was intended that heat be supplied from Cen-
tral Heating Plant. 
Add to contract price ••••••••••••• $600.00 
Motion was !113.de by Mr. Stokes that the Board approve the 
change recommended in Item 6 of the Architect's suggested 
changes, omission of Celite specified for concrete work, which 
change has been approved by the Resident Engineer Inspector, 
and incorporate this change in Change Order No. 1 which is 
soon to be submitted to tbe P. w. A. officials for final 
approval. This motion was seconded by Dr. Crwne, and the roll 
was called on its adoption with the following result: Mr. 
Stokes, aye; Dr. Crwne, aye; Mr. Trevathan, aye. The motion 
was carried unanimously, am Item 6 of the Architect's recom-
mended changes follows: 
6, Omit Celite specified for concrete work, This change is 
recommended because of duplication in the waterproofing 
specification, Hydrated lime waterproofing is specified 
for all essential concrete, am Celite will add nothing 
to the durability or value of the building, 
Deduct from contract price ••••••• ~ ~~639 .00 
Motion was made by Mr. Stokes that the Board approve 
Item 11 of the Architect's suggested changes, permitting con-
tractor to furnish steel columns, not shown on plans, for 
supporting ends of wall bearing trusses, as outlined by the 
Architect and approved by the Resident Engineer Inspector, 
and-incorporate this change in Change Order No.1 which is soon 
to be submitted to the P. W, A, officials for final approval. 
This motion was seconded by Dr, Crwne, and the roll was called 
on its adoption with the following result: Mr, Stokes, aye; 
Dr. Crwne, aye; Mr. Trevathan, aye. This motion was carried 
unanimously, and Item 11 of the Architect's recommended changes 
follows: 
11. The contractor asks permission to furnish a nwnber of 
steel columns not shO\'nl on plans, Where wall bearing 
trusses are indicated in certain cases the contractor 
elects to furnish columns for supporting the ends of 
such trusses so practically the entire steel frame 
may be erected off the foundations and ahead of masonry. 
This will facilitate the progress of the work and will 
improve the structure. The only conflict caused by 
these columns extending to foundation walls is that 
one steel window in Toilet off Varsity Locker Room in 
basement will be shifted from the position shown and 
will be decreased to five lights in width instead of 
six lights as sho\'nl. This will not affect this small 
room adversely. Perraission is granted the contractor 
to furnish the extra columns. 
No change in contract price, 
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Brick ~ Physical Education ~ Home Economics Buildings 
Next, consideration was gi. ven to the purchase of brick 
to be used in the construction of the Physical Education and 
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Home Economics Buildings. Mr. W. H. Creason and Mr. Nat Erlanger, 
representatives of Owensboro Clay Products Company, Owensboro, 
Kentucky, cane before the Board and submitted samples of the 
brick which this company proposed to fUrnish for these new 
buildings. After· discus sing with tre se gentlemen the merits 
and tre price e>f tl:e brick offered by their company, the Board 
excused the Ar~hi~ect, the Resident Engineer Inspector, the 
representatives of the Owensboro Clay Products Comp~y ~nd 
Judge J. W. McDonald, Legal Adviser of the Board, so thl_ t the 
purchase of brick could be given further consideration in 
private session. 
It was first agreed that the purchase of.brick.for the 
new buildings should be postponed until a later date when all 
members of the Board of Regents could be present, and notice 
to this effect was given to the persons interested. Then, after 
further consideration of prices submitted and the necessity 
to purchase the brick soon enough to avoid delaying the Con-
tractor in his progress with the building, motion was made by 
Mr. Stokes that the Board purchase the brick from the .Owensboro 
Clay Products Company, Owensboro, Kentucky, at the price of 
~)21.00 net to tre college, subject to fue approval of Dr. James H. 
Richmond, Judge Bunk Gardner and Superintendent H. W. Peters. 
This motion was seconded by Dr. Crume, and the roll was called 
on its adoption with the following result: Mr. Stokes, aye; 
Dr. Crume, aye; Mr. Trevathan, aye. 
Buildin~ Revenue Bonds Signed £l Secretary of Board of Regents 
and Sen to Louis ville .:§1 Judge J... W. !IJcDonaid for S"lgnature 
of ~rman 
Judge J. W. McDonald, Legal Adviser of the Board of Regents 
in connection with the P. W. A. building program, when he ap-
peared before the Board of Regents at this session, presented 
the Murray State Teachers College Building Revenue Bonds, 
amounting to $145,000.00, for the signature of the Secretary 
of the Board of Regents. Mr. T. H. Stokes, Secretary of the 
Board of Regents, signed each one of these bonds. Theca bonds 
were then returned to Judge J. W. McDonald who was instructed 
by telephone conversation with President James H. Ricbrl)ond, 
while the Board was in session, to bring them immediately to 
Louisville for the signature of the Chairman of the Board. 
Adjournment 
Motion was made by Mr. Stokes, seconded by Dr. Crume, 
and carried unanimously that the Board adjourn. 
~(;!~ ~ 
Vice Chairman Secretary 
